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March 10, 2020 Reference No. 038443-111 

Mr. Robert Thompson 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, Illinois 
60604 

Ms. Tamara McPeek 
Environmental Response and Revitalization 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio  
45402 

Mr. Steve Renninger 
On-Scene Coordinator 
USEPA Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
45268 

Dear Mr. Thompson, Ms. McPeek, and Mr. Renninger: 

Re: Progress Report: February 1 through 29, 2020 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 
107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection 
Agency [USEPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC 
for Removal Action Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 
42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA Docket No. V-W-13-C-010, effective April 8, 2013 
(Removal Action ASAOC), for the period of February 1 through 29, 2020. 

The next Progress Report for the month of March 2020 will be submitted on or before April 10, 2020. 
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Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in February 2020 are summarized below. 

• On February 14, 2020, GHD provided USEPA with a letter response to USEPA comments dated 
November 21, 2019, regarding the Site Characterization Technical Memorandum, Groundwater 
Investigation dated September 30, 2019. 

Removal Action ASAOC Developments 

Activities conducted in February 2020 are summarized below. 

• On February 6, 2020, GHD completed annual proficiency sampling at Building 17 – D. Dickinson 
Construction and Building 24 – Globe Manufacturing. 

• On February 26, 2020, GHD provided USEPA with a letter response to USEPA comments dated 
December 18, 2019, regarding Exceedances of Contaminants of Concern in Sub-Slab and Indoor Air 
Samples for the South Dayton Landfill Site (Site) in Moraine Ohio, as presented in Table 1 Mitigation 
Summary Database, dated October 22, 2019. 

Summaries of all Anticipated Problems and Planned Resolutions 

None identified. 

Projected Work for the Next Reporting Period 

• GHD will continue scheduling and planning RI/FS activities in accordance with the approved work 
plan. The planned activities include: 

- Planning and coordination of 2020 groundwater and soil gas field investigation activities. 

- Review and assessment of analytical results for Quarry Pond surface water and sediment 
samples collected in October 2019 and technical memorandum preparation. 

- Review and assessment of analytical results for floodplain soil samples collected in November 
2019 and technical memorandum preparation. 

• The Respondents and USEPA On-Scene Coordinator will continue to work together to implement the 
VI mitigation work plan. GHD will make arrangements to repair the exterior vent pipe at Building 9 
when weather conditions are suitable. GHD will assess the results of annual VI proficiency sampling 
at Building 17 – D. Dickinson Construction and Building 24 – Globe Manufacturing, when received 
from the project laboratory. 
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Should you have any questions on the above, please do not hesitate to contact us. 

Sincerely, 

GHD 

 
 
 

Julian Hayward 

JH/kf/2 

cc: (all by pdf) Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Scott Blackhurst, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Sally Scott, Jacobs 
Valerie Chan, GHD 
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